
FY 2018 FY 2020 FY 2021 FY 2023FY 2022FY 2019

Price & Dispatch Analysis (PRADA) (C)

Outage Management System (P)

One BPA Outage (N)

Mission Critical IT – Architecture (C)

Load & Renewable Forecasting (C)

Energy Trading & Risk Management & MSS Expansion (C)

Reservation and Scheduling Practice Changes (N)

Re-Dispatch Improvements (N)

Mission Critical IT – Service Management (C)

Mission Critical IT – Infrastructure (C)

EIM Bid and Base Scheduling (E)

Automated Operations Planning & Reliability Assessment (P)

EIM Testing Program (E)

Short Term Available Transfer Capability (N)

Marketing & Settlements 

System (MSS) (C)

Outage Tracking System (OTS) (P)

Sub-hourly Scheduling on the DC (P)

Data Analytics (P)

Real-time Operations Modernization (P)

EIM Training Program (E)

Metering Review & Update (C)

AGC Modernization (C)

BPA Network Model (P)

Power Services Training Program (C)

EIM Settlements Implementation (E)

EIM Settlements Scoping(E)

Federal Data & Generation Dispatch Modernization (C)

Reliability Coordinator Decision, Planning & Execution (C)

Customer Billing Center Replacement (P)

Legend

E – EIM Project

C - Critical for EIM

P - Partially Critical for EIM

N - Not Critical for EIM

RAS Automatic Arming (P)

Coordinated Transmission Agreement (CTA) Implementation (P)

RAS – Min Gen Enforcement (P)

VSA/DTC Phase 2 (P)

Agency Metering System (AMS) Replacement (P)

Agency Enterprise Portal (P)

Curtailment Tools (P)

- Projects in “Identify, Define, Integrate” - Projects in “Identify, Define, Integrate” 

6/03/2020

6/30/2021

11/21/2021

12/31/2020

- Projects in “Deliver”- Projects in “Deliver”

Complete

Complete

- Completed Projects - Completed Projects 

3/11/2020

Mission Critical IT – Integration (C)

9/30/2020

EIM Real Time Operations (E)

6/30/2022

4/30/2020

9/30/2022

Mission Critical IT – Re-Platforming

POC: GRIDMOD@BPA.GOV
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Complete

4/22/2020

06/1/2022

9/30/2023

10/1/2021

9/30/2019

9/30/2021

1/1/2022

- Projects not started - Projects not started 

6/30/2022

9/30/2020

9/30/2021

9/27/2024

12/31/2021

12/31/2022

6/30/2022

6/30/2022
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